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MEMORANDUM FOR: Project Director

ATTENTTON: Project Contracts Officer
SUBJECT: Increased Costs: Systems #1 and #2
REFERENCE: R-W Documents CMCC 151.808 and 1131.9
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1. This will certify that the referenced documents
«l“ have been thoroughly reviewed by the undersigned and that
the factors influencing increased costs of development and
production of R-W Systems #1 and #2 are generally correct
and justified by the requirements of the Project.

2. Tt is desired to invite your attention particularly
to the necessity for extensive overtime to be performed on
System #2 if the Project echedule is to be met. It is recom-
mended that such overtime be approved and the contractor so
advised,

3. The contractor's suwmary of the situation as
presented on page 4 of CMCC 1131.9 concisely represents the
situation and is considered the basic Justification for the
indicated increased costs,

Project Commlgdcations Officer
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